

Deadlines & Milestones

Every submission, with owner and time (Indochina Time)

Client	Generation Bridge Foundation
Document reference	MOM-2026-DL-01
Issued	Monday 13 July 2026
Classification	Participant material
Version	2.0 July 2026

All times are 17:00 Indochina Time (ICT, UTC+7) unless stated otherwise. Submit through the programme portal and to your Buddy. The authoritative, task-level schedule is the 'Master Timeline' tab of the Shared Toolkit workbook.

Week 1 (13-17 July)

Due	Deliverable	Owner
Tue 14 Jul	Project Charter and RACI	Whole team
Wed 15 Jul	Problem statement and issue tree	Workstream A
Thu 16 Jul	Stakeholder map	Workstream A
Thu 16 Jul	Information credibility matrix	Whole team
Fri 17 Jul	Populated Gantt; Buddy check-in 1	Whole team

Week 2 (20-24 July)

Due	Deliverable	Owner
Tue 21 Jul	Data quality report	Workstream B
Wed 22 Jul	Empathy and journey maps	Workstream A
Wed 22 Jul	Interview synthesis	Workstream A
Fri 24 Jul	Dashboard v1; Buddy check-in 2	Workstream B

Week 3 (27-31 July)

Due	Deliverable	Owner
Wed 29 Jul	Dashboard v2 and analysis summary	Workstream B
Thu 30 Jul	Strategic options (draft)	Workstream A
Fri 31 Jul	Evidence-check memo; Buddy check-in 3	Workstream B

Week 4 (3-7 August)

Due	Deliverable	Owner
Wed 5 Aug	Validation protocol (completed)	Whole team
Thu 6 Aug	Funding scenarios	Workstream B
Thu 6 Aug	Recommendation revision log	Whole team
Fri 7 Aug	Executive summary (draft); Buddy check-in 4	Workstream A

Week 5 (10-14 August)

Due	Deliverable	Owner
Tue 11 Aug	Final report (draft for audit)	Whole team
Wed 12 Aug 12:00	Signed cross-workstream audit checklist	Whole team

Thu 13 Aug 09:00	BOARD PRESENTATION	Whole team
Fri 14 Aug	All final deliverables	Whole team

Week 6 (17-21 August)

Due	Deliverable	Owner
Mon 17 Aug	Peer evaluation (confidential)	Individual
Tue 18 Aug	Reflection journal	Individual
Thu 20 Aug	Lessons-learned retrospective	Whole team